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Procurement procedures under Defect Liability Period 11 HSE* Inspections performed
evaluation for 3 education facilities completed for in 5 education facilities
Kindergarten No. 14
“Zarife Hasanaj”, Kaméz
2 (f.k.a. “Jashar Hoxha”
{Lt-.- Kinderaarten)

Inspections’ findings/recommendations
were shared with contractors.

Construction Works initiated at “Emin
Duraku” 9 — year School, Tirané and

completed in 3 education facilities

BUILD BACK TOGETHER (BBT)

@ Satisfaction Rate:
(V] Out of 13 participants, 11 people gave their
}5’5’ 13 opinion.
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Place Check organized at Participants # of people

Kindergarten and 9 — year School ” 10
] ] Very Satisfied

Rreth — Greth, Rrogozhina 6 7
S () s 1T 111
Municipality Women Men Satisfied

No opinion ” 2 .

SUSTAINABILITY

H Participant by gender and by category:
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2 Informative and awareness sessions 49 Women w Men
organized on issues related to health and safety in
facility environment at 9 — year School Bérxullg,

Voré and 9 — year School Voré, Voré

Participants va 49
’Hi“ Teachers

* HSE Inspection — Health, Safety & Environment Inspection
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