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Period: March 1%, 2024 — March 31, 2024
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Civil Works commenced at Testing and commissioning 15 HSE Inspections performed
“Riza Shera” 9-year School, completed for in 9 education facilities
Manéz, Durrés and com pleted in 3 education facilities Inspections’ findings/recommendations
Emin Duraku” 9-year School, Tirané were shared with contractors.
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4 education facilities handed
over to Tirana Municiplaity and
Durrés Municipality
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Satisfaction Rate:
Out of 88 participants, 49 people gave their opinion.
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2 Operation and Maintenance training organised at 5 Informative and awareness sessions organized on
“26 Néntori” 9-year School and

“Asim Vokshi” Professional High School
in the municipality of Tirana

issues related to health and safety in 5 facilities
in the municipalities of Tirana and Durrés

930% 10 2 3 57 ei%% 130 R 118 @ 12
® * sy *‘ w
ra Woman w Men ‘% Participants Woman Men

Participants

(] 13
@ Students

Participants i/';l 117 g

by category: aa Teachers

* HSE Inspection — Health, Safety & Environment Inspection
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