



This project is funded by the European Union



Period: December 1st, 2021 – December 31st, 2021

BUILD BACK BETTER (BBB)



1 TAG Meeting organized for **2** Education Facilities



2 Construction Permit issued



24 People Trained about HSE in **9 – year school Vorë**



7 Technical Designs approved by Institute of Construction



5 Civil Works contracts signed for **5** Education Facilities



6 HSE Inspections performed in **6** Education Facilities
Inspections' findings/recommendations were shared with contractors.



6 e-Tendering processes initiated for **6** Education Facilities



Construction Work initiated for **3** Education Facilities

BUILD BACK TOGETHER (BBT)



2 Place Checks in **2** Education Facilities in **Krujë Municipality**

- Kindergarten Derede
- Kindergarten, 9 – year School Bilaj



29 Participants




21 Women



8 Men

Satisfaction Rate:
24 people gave their opinion



* TAG – Technical Assurance Group

** HSE Training – Health, Safety & Environment Training

