



This project is funded by the European Union



Period: July 1<sup>st</sup>, 2022 – July 31<sup>st</sup>, 2022

### BUILD BACK BETTER (BBB)



**2** Civil Works contracts signed/awarded



Construction's site handed over for **1** Education Facility



**18** \*HSE Inspections performed in **12** Education Facilities  
*Inspections' findings/recommendations were shared with contractors.*



**1** Testing and Commissioning contract signed for **19** Education Facilities



Construction Works completed in **2** Education Facilities

### BUILD BACK TOGETHER (BBT)



**1** Consultation Meetings organized  
*"Beqir Çela" Dormitory, Durrës*



**2** Place Checks organized  
in **2** Education Facilities (*Vora Municipality*)



**12** Participants



**8** Women



**4** Men



**47** Participants




**21** Women



**26** Men


# of Participants, by Category



#### Satisfaction Rate:

Out of **47** participants, **41** people gave their opinion

# of people



\* HSE Inspection – Health, Safety & Environment Inspection

