



This project is funded by the European Union



## Period: November 1<sup>st</sup>, 2021 – November 30<sup>th</sup>, 2021

### BUILD BACK BETTER (BBB)



**1** TAG\* Meeting organized for **3** Education Facilities



**1** Construction Permit issued



**32** People Trained about HSE\*\* in **2** Education Facilities



**7** e-Tendering processes initiated for **11** Education Facilities



Construction Work initiated for **3** Education Facilities



**10** HSE Inspections performed in **10** Education Facilities  
*Inspections' findings/recommendations were shared with contractors.*



**2** Civil Works contracts signed for **2** Education Facilities



Construction Work finished for **2** Education Facilities

### BUILD BACK TOGETHER (BBT)



**2** Place Checks in **3** Education Facilities

- Joint School "Haxhi Qira", Krujë
- Joint High School "Ismet Nanushi", Durrës
- Kindergarten "Ismet Nanushi", Durrës




**37** Participants

**21** Women

**16** Men

# of Participants, by Education Facility & by Gender



**Satisfaction Rate:**

**31** people gave their opinion

*All of them were very satisfied.*

\* TAG – Technical Assurance Group

\*\* HSE Training – Health, Safety & Environment Training

