






Period: October 1st, 2021 - October 31st, 2021

BUILD BACK BETTER (BBB)





7 Technical Designs approved by *Institute of Construction*



4 e-Tendering processes

Published for **4** Education Facilities





4 Construction Permit issued



2 Civil Works contracts signed for 2 Education Facilities in Municipality of Shijak

BUILD BACK TOGETHER (BBT)





1 Place Check

