



This project is funded by the European Union



Period: September 1st, 2022 – September 30th, 2022

BUILD BACK BETTER (BBB)



E-tendering procedures launched for civil works contracts for **3 education facilities** and completed for **4 education facilities**



Construction permit issued for **6 education facilities**



Construction Site handed over in **6 education facilities** and in **2** of them, construction has commenced



Construction Works completed in **1 education facility** (9-year school Karpen, Kavajë)



Testing and commissioning completed for **1 education facility** (Kindergarten Okshtun, Rrogozhinë)



16 HSE* Inspections performed in **9 education facilities**

Inspections' findings/recommendations were shared with contractors.

BUILD BACK TOGETHER (BBT)



2 Place Checks organized in 2 municipalities

Kindergarten, 9 – year School Vilë Bashtovë, Rrogozhinë
Kindergarten No. 1, Rubik, Mirditë



29
Participants




18
Women



11
Men


of Participants, by Category



Satisfaction Rate:

Out of **29 participants**, **23 people** gave their opinion:

of people



* HSE Inspection – Health, Safety & Environment Inspection

